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SECTION A - SUPPLEMENTAL INFORMATION

The purpose of this Modification is to incorporate changes to the Scope of Work of the Basic Task Order.  The corrected

Scope of Work is located in section B001 of this Modification.  This Modification also increases the Ceiling dollar amount

of this Task Order by $23,808.45 from $1,241,314.85 to $1,265,123.30 broken out as follows:

    The total "Labor" ceiling dollar amount is increased by $20,069.02 from $803,632.40 to $832,701.42.

    The total "Travel" ceiling dollar amount is increased by $3,739.43 from $404,832.45 to $408,571.88.

    The total "Material" ceiling dollar amount remains unchanged at $32,850.00.

The additional "Maximum Labor Hours" for this effort are listed below:

     LABOR CATEGORY                      MAXIMUM LABOR HOURS

                                                (CONUS)

     Auto Mechanic                                218

     LABOR CATEGORY                      MAXIMUM LABOR HOURS

                                                (OCONUS)

     Auto Mechanic                                227

All other terms and conditions remain unchanged.

                                               *** END OF NARRATIVE A 002 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0002          SECURITY CLASS: Unclassified

0002AA        SERVICES LINE ITEM                                                                           $         23,808.45              __________________                                                                            __________________

              NOUN: TPF CONTRACT - MOD 4, TO#0041

              PRON: A136D197JZ    PRON AMD: 01    ACRN: AB

              AMS CD: 51103446005

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-JAN-2004

                            $        23,808.45
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1. The Contractor shall operate an M1114 HMMWV / A2 HMMWV deprocessing/hand-off site at each of the below listed locations.

The majority of vehicles to be deprocessed and have kit applications will be M1114s.  A significantly smaller number of

A2 HMMWVs may be deprocessed from time to time under this task order (only those that PM LTV retains responsibility for

deprocessing).   However locations, quantities and dates may change due to fielding schedule adjustments.

M1114 LOCATIONS                       VEH QTY                    TIMEFRAME

O'Gara Hess, Fairfield, OH                7                      FEB/Mar 03

Korea                                    60                      Feb/Mar/Apr 03

Ft Richardson, AK                        29                      Apr/May 03

Schofield Bks, HI                        25                      May/Jun 03

Ft Drum, NY                              25                      May/Jun 03

Ft Hood, TX                              72                      Jun/Jul 03

O'Gara Hess, Fairfield, OH                3                      Jul 03

Ft Carson, CO                            21                      Jul/Aug 03

Ft Riley, KS                             30                      Aug 03

Ft Polk, LA                              45                      Aug/Sept 03

O'Gara Hess, Fairfield, OH                7                      Sept 03

Ft Lewis, WA                             33                      Sept/Oct 03

Ft Richardson, AK          22                      Oct/Nov 03

O'Gara Hess, Fairfield, OH                7 Dec 03

2. The Performance Certifier will accompany the Contractor, if required, to the deprocessing/hand-off site and meet with

the gaining command to:

a. Establish a detailed hand-off schedule.

b. Obtain agreement as to what facilities, space, vehicles, equipment, and materials will be provided by the gaining

command and those that will be provided by the Contractor.

c. Establish a deprocessing/hand-off rate and schedule that is consistent with facilities/equipment availability.

d. Establish a working relationship for the receipt of end items and other fielding-related material through the

installation Central Receiving Facilities.

e. Establish local supply accounts for the acquisition of repair parts, Class III (packaged) Petroleum, Oils &

Lubricants (POL) products and blank forms that will be required to support deprocessing efforts.

3. The Contractor shall provide personnel, equipment, vehicles for transportation of personnel, administrative consumables,

tools or materials required to accomplish a deprocessing/hand-off mission except that which the gaining command agrees to

provide.

4.  The Contractor shall manage the movement of all end items, packages and all other fielding-related material from

receiving area into the deprocessing/hand-off site.

5.  The Contractor shall upon notification by the Performance Certifier ensure all items/material be present at the

deprocessing/hand-off site approximately 30 days prior to the first scheduled hand-off.

6. The Contractor shall have appropriate personnel present full-time at the deprocessing/hand-off site approximately 15 to

30 days prior to the first hand-off to receive end items and material and to prepare vehicles for use by the TACOM New

Equipment Training Team.
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     a. Deprocess and perform operational checks on end items being fielded in accordance with checklist and/or

instructions provided by the Performance Certifier, and/or PM representative.

     b. Correct/repair any deficiencies identified during deprocessing.

     c. Accomplish all necessary service and repairs identified in applicable Maintenance Allocation Charts (MAC)

being organizational or intermediate Direct Support level actions.

     d. Install any kits identified and approved by the Performance Certifier.  The following kits as a minimum are

required to be installed on each M1114 vehicle during deprocessing at all sites:

               (1) NSN 2590-01-429-3007         PLGR Bracket    Time to install  - 1 Hr.

               (2) NSN 2510-01-433-8551         Rear Hatch Support               -  Hr.

               (3) NSN 5895-01-421-0798         SINCGARS Installation Kit        - 2 1/2  Hr.

               (4) NSN 5830-01-481-1936         VIC-3 Intercom W/Headsets        - 1 Hr.

               (5) NSN -  TBD                   Gun Shield Kit                   - 1    Hr.

     e.  While in the following locations, the contractor is to retrofit/install Gun Shields, Turret Ring kits and

Airlift Bubmper Reinforcement Kits on previously fielded Up-Armored HMMWVs.

            Korea:       186 Gun Shields, 186 Turret Rings and 186 Airlift Bumper Reinforcement Kits.

Schofield Barracks, HI:  41 Gun Shields, 12 Turret Rings, 12 Hydraulic Winches and 41 Airlift Bumper Reinforcement kits.

Ft Polk:   80 Gun Shields, 80 Turret Rings and 80 Airlift Bumper Reinforcement kits.    Feb/Mar 03.

Ft Riley:  58 Gun Shields,  35 Turret Rings, 12 Hydraulic Winches, 58 VIC-3 Intercoms and 58 Airlift Bumper Reinforcement kits.

Feb/Mar 03.

     f. Requisition replacement for all repair parts, components and major assemblies found to be defective except for those

parts covered under manufacture warranty. Warranty items are: Engine, Transmission, Axles, Power Steering pump, Fuel

Injection Pump, Turbo Fuel Injection Pump.

     g. Take appropriate action in accordance with the Warranty Technical Bulletin as provided by the Performance Certifier.

7. The Contractor shall maintain automated shop records in order to report, at any time, the status of all vehicles on-hand,

the numbers and types of vehicles previously handed off, and the status of unit sets of vehicles to be handed off during

a specified period.

8. The Contractor shall make no changes to schedules or change the ingredients of any unit set without the approval of

the Performance Certifier.

9.  The Contractor shall maintain sufficient vehicles on-hand at all times that have been deprocessed, with kits installed,

and ready for issue to satisfy the subsequent hand-off activity.

10. The Contractor shall adjust, repair, clean, or replace any items found discrepant or missing during the inspection of

vehicles and joint inventory with the gaining unit.

11. The Contractor shall provide an in briefing to gaining unit and supporting post or installation personnel upon arrival

at the hand-off site.

12. The Contractor shall inspect all material arriving at the deprocessing/hand-off site and identify all unserviceable or

damaged components.  The Contractor will accomplish all necessary organizational level repairs (as identified in applicable

maintenance allocation charts (MACs).

13. The Contractor shall perform a 100% joint inventory of all material being fielded with the gaining unit in accordance

with DA PAM 700-142.

14. At time of hand-off, the Contractor will formally transfer accountability of all material, in accordance with AR 710-2,
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by requiring the gaining units Property Book Officer to sign appropriate documentation.

15. The Contractor shall report, to the Performance Certifier, any material shortages found during inventories.

16. The Contractor shall prepare, and provide to the Performance Certifier, appropriate deficiency reports (SF 361) for

material found to be damaged, non-conforming, or missing during the fielding process in accordance with the requirements,

quantities, and schedules set forth in DA PAM 700-142 and AR 710-2.  To be provided within 48 hours of discovered discrepancy.

17. The Contractor shall prepare, for the gaining and fielding command's signature, a joint inventory report, DA FORM 5684-R

in accordance with DA PAM 700-142.  Provide copies to gaining command and the Performance Certifier.

18. The Contractor shall prepare, and provide to the Performance Certifier, an After Action Report, in accordance with

DA PAM 700-142 and for each fielding conducted within 30 days.

19. The Contractor shall requisition all ASL items for each fielding location 30-60 days prior to handoff.  Parts list to

be provide by the Performance Certifier.  Contractor will be required to utilize the government supply system. The

Performance Certifier will identify a Point of Contact for requisitioning purposes upon contract award.

20. The Contractor shall develop and maintain a Materials Requirements List (MRL), in accordance with AR 700-142, DA PAM

700-142 and A001 on the Contract Requirements List (DD Form 1423) for each fielding that will identify each gaining unit's

requirements for the following categories of material: End Items, Special Tools and Test Equipment, Direct Support Level

Initial Spare/Repair Parts (ASL), Technical Manuals and Publications, and Kits to be mounted on/in vehicles, if applicable.

The MRL will be generated from a Mission Support Plan (MSP), which will be provided by the Performance Certifier upon contract

award.

21. The period of performance for this effort is 12 months from date of award.

22. Overtime is authorized under this Task Order, at the Overtime Rates stated in the MATO contract, when the Overtime

requirement is approved by the Performance Certifier.

23. Option:  The Government has the right to unilaterally exercise up to a maximum of 100% option (estimate of 380 vehicles)

in increments, at any time, provided that this right is exercised not later than 30 days prior to contract performance

completion.  Options may be exercised within 30 days of performance completion by mutual agreement of the parties.

24. The Performance Certifiers for this task order will be Mr. Allan Yasoni, (586) 574-8398 or Mr. Ron Mara (586) 574-6212.

                                               *** END OF NARRATIVE B 002 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

0002AA  A136D197JZ             AB       1        $               0.00  $          23,808.45            $          23,808.45

        51103446005                   3ZLT03

                                                                           _________________

                                                         NET CHANGE    $          23,808.45

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AB        21   32035000031C1C01P51103431E1  S20113                W56HZV           $          23,808.45                                                                                                          __________________

                                                                                          NET CHANGE    $          23,808.45

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       1,241,314.85              $          23,808.45              $       1,265,123.30
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